

Client Brief

Forwarded from Sales • Internal — Pre-Discovery

Project Name	PulseField Mobile (<i>working title</i>)
Client	Marcus Chen — Founder & CEO
Company	FieldPulse Solutions (Austin, TX)
Industry	SaaS — Field Service Management (HVAC, Plumbing)
Company Size	12 employees • ~80 paying customers

Company Background

FieldPulse Solutions is a small SaaS startup based in Austin, TX, with 12 employees. They sell a basic field service management tool to HVAC and plumbing contractors. Their current customer base is approximately 80 paying customers, mostly small businesses operating with 5–30 technicians in the field.

Project Idea

Marcus wants to build a **mobile-first technician app** that integrates with FieldPulse's existing web platform.

Current technician workflow (pain points):

- Job assignments are sent via SMS, with limited detail.
- Technicians call the office to get full job context.
- Job data is captured on paper forms in the field.
- Forms are submitted at the end of each day, delaying billing and reporting.

Strategic motivation: Marcus believes a proper mobile app would be a major competitive advantage. Customers are starting to ask for one, and a few have already churned to competitors that already offer mobile capabilities.

Budget & Timeline Signals

Budget	Timeline
“Flexible, but we're not a big enterprise — needs to be reasonable.”	“Something usable by the end of Q3.” Marcus admitted he's unsure if that is realistic.

Both signals are directional only — neither is a confirmed constraint. Budget and timeline should be validated during discovery.

Key Stakeholders

Name	Role	Notes
Marcus Chen	Founder & CEO • Decision-maker	Former software engineer (~10 yrs ago); now business-focused.
Priya	CTO	Will be heavily involved in technical discussions.

Sales Rep Notes & Context

- Marcus is technical-leaning but operates primarily as a business decision-maker today.
- Priya (CTO) is expected to be the primary technical counterpart for our team.
- Marcus is enthusiastic but visibly anxious — competitor pressure is real and recent.
- FieldPulse has not run a project of this scope before. Their existing web app was built years ago by a freelancer.
- There is likely a need to align expectations on scope, process, and realistic delivery milestones early.

Initial Risks & Watch-Outs

Risk	Why it matters
Scope ambiguity	“Mobile app” is broad — feature scope, platforms (iOS/Android), and offline behavior are all undefined.
Timeline realism	End of Q3 may not be feasible depending on integration complexity with the existing web platform.
Legacy integration risk	Existing web app was freelancer-built; API quality, documentation, and architecture are unknown.
Budget mismatch risk	“Reasonable” is undefined and may not align with the cost of a production-grade mobile app.
Org maturity	First project of this scope for the client — process, governance, and approvals will need to be established.

Recommended Next Step

Schedule an initial discovery session with Marcus (and ideally Priya) to clarify business goals, validate timeline and budget assumptions, and outline the existing platform's technical landscape before any solutioning or estimation begins.